

# Civic Engagement Framework

Last Update: July 2, 2015

City Department: **P&Z**      Project: **Eisenhower West Small Area Plan**      Goal: **Eisenhower West Small Area Plan**      Overall project timeline: **February 2014-November 2015**

Radhika Mohan, Principal Planner  
703-746-3850, radhika.mohan@alexandriava.gov

<b>Phase 1</b> Information <i>(Gathering, Organizing, Understanding)</i>	<b>2</b> Options <i>(Discuss and Evaluate Options)</i>	<b>3</b> Recommendations	<b>4</b> Implementation and maintenance
<p>Transportation Study conducted with T&amp;ES</p> <p>Steering Committee Meeting #1 (February 19, 2014)</p> <p>Online Engagement #1</p> <p>Steering Committee Meeting #2 (April 29, 2014)</p> <p>Online Engagement #2</p> <p>Steering Committee Meeting #3 (June 12, 2014)</p> <p>Community Meeting #1 (June 16, 2014)</p> <p>Steering Committee Meeting #4 (June 30, 2014)</p> <p>Community Meeting #2 (July 28, 2014)</p> <p>Steering Committee Meeting #5 (September 8, 2014)</p> <p>Steering Committee Meeting #6 (September 25 2014)</p> <p>Deliverables: -Issue identification -Existing conditions report -Community engagement plan -Plan boundary -Draft vision and goals</p>	<p>Community Meeting #3 (September 28, 2014)</p> <p>Online Engagement #3</p> <p>Steering Committee Meeting #7 (November 10, 2014)</p> <p>Steering Committee Meeting #8 (November 24, 2014)</p> <p>Community Meeting #4 (December 8, 2014)</p> <p>Online Engagement #4</p> <p>Steering Committee Meeting #9 (January 26, 2015)</p> <p>Community Meeting #5 (February 9, 2015)</p> <p>Steering Committee Meeting #10 (February 23, 2015)</p> <p>Planning Commission work session (March 2015)</p> <p>City Council work session (March 24, 2015)</p> <p>Deliverables: -Interim report outlining draft Framework options -Transportation, market, infrastructure, and environmental analysis summaries</p>	<p>Steering Committee Meeting #11 (April 27, 2015)</p> <p>Steering Committee Meeting #12 (May 13, 2015)</p> <p>Steering Committee Meeting #13 (May 19, 2015)</p> <p>Steering Committee Meeting #14 (June 22, 2015)</p> <p>Steering Committee Meeting #15 (July 27, 2015)</p> <p>Steering Committee Meeting #16 (September 9, 2015)</p> <p>Online Engagement #5</p> <p>Community Meeting #6 (September 17, 2015)</p> <p>Steering Committee Meeting #17 (October 26, 2015)</p> <p>Post draft plan and report outlining community input in final recommendation</p> <p>Planning Commission public hearing (November/TBD 2015)</p> <p>City Council public hearing (November/TBD 2015)</p> <p>Deliverables: -Draft plan -Approved plan</p>	<p>Draft a schedule of project activities to implement plan</p> <p>Draft regular progress reports</p> <p>Deliverables: -Project activities schedule -Progress reports</p>