

DRAFT EISENHOWER WEST SMALL AREA PLAN AND TRANSPORTATION STUDY WORK PROGRAM DIAGRAM

DRAFT FOR STEERING COMMITTEE REVIEW

May 28, 2014

2014

2015

2016

JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH

PRELIMINARY WORK

Draft MOU with Landowner Group
Develop Scope of Work
Engage Consultants
Establish Steering Committee

PHASE 1: INFORMATION

Existing Conditions Report
Community Engagement Strategy
Issue Identification
Boundary Selection
Draft Visionin and Goals

PHASE 2: OPTIONS

Analysis Summaries
Refine and Select Plan Options
Interim Report Outlining Options
Planning Commission Feedback
City Council Feedback

PHASE 3: RECOMMENDATIONS

Draft Plan Posted for Comment
Planning Commission Public Hearing
City Council Public Hearing
Final Plan Adoption

PHASE 4: IMPLEMENTATION + MAINTENANCE

Project Activities
Progress Reporting

1 Kick-Off Workshop
Community Meeting

Introductions
Background
Issue Identification

2 Unified Vision
Community Meeting

Existing Conditions
Visioning & Goals
Community Amenities
Open Space

3 Conceptual Options
Community Meeting

Land Use
Connectivity
Streets
Density

4 Draft Options
Community Meeting

Draft Illustrative Plan & Principles
Transportation Workshop

5 Refine Options
Community Meeting

Refine Draft Plan & Principles

Planning Commission + City Council Work Sessions

6 Final Draft
Community Meeting

Finalize Draft Plan

ADOPTED PLAN

Planning Commission + City Council Public Hearings

1 Orientation
Steering Committee Meeting

General Introduction

2 Feedback
Steering Committee Meeting

Plan Boundary
Survey Results

3 Feedback
Steering Committee Meeting

SAP Boundary
Prep for Community Mtg

4 Feedback
Steering Committee Meeting

Preliminary Transportation
Discussion

5 Feedback
Steering Committee Meeting

Future Transportation
Vision Discussion

6 Feedback
Steering Committee Meeting

Future Land Use &
Transportation Discussion

7 Draft Review
Steering Committee Meeting

Prepare for PC and CC Work Sessions
Review Analysis

8 Refinement
Steering Committee Meeting

Work Session Feedback
Online Engagement
Refine Analysis
Final Recommendations

9 Final Draft
Steering Committee Meeting

Incorporate Final Comments
Public Hearing Preparations