

**OTN SAP PLAN UPDATE**  
**SEPTEMBER 2016 TO FEBRUARY 2017 PLAN RELEASE, MEETINGS AND**  
**PUBLIC REVIEW SCHEDULE** **November 10, 2016 Working Draft**  
**(Dates noted for meetings and release of chapters are subject to change)**

| <b>MILESTONE DATE</b>                     | <b>MILESTONE</b>                 | <b>PURPOSE</b>  |
|---|----------------------------------|---|
| September 19, 2016,<br>7:30 PM            | EPC                              | <ul style="list-style-type: none"> <li>Update on Eco District Study</li> </ul>  |
| September 26, 2016,<br>7:30 PM            | Traffic and Parking Board        | <ul style="list-style-type: none"> <li>Update on Parking Study</li> </ul>   |
| September 29, 2016,<br>6:00 – 9:00 PM     | Advisory Group Meeting #9        | <ul style="list-style-type: none"> <li>Draft Plan Update – AG reviews and provides comments on draft Plan Recommendations for Planning Categories and receives updates on Studies</li> </ul>  |
| October 4, 2016,                          | Planning Commission Work Session | <ul style="list-style-type: none"> <li>Draft Plan Update – PC is presented with and provides comments on draft Plan Policy Statements</li> </ul>  |
| October 5, 2016                           | City Council Work Session        | <ul style="list-style-type: none"> <li>Draft Plan Update – CC is presented with and provides comments on draft Plan Policy Statements</li> </ul>  |
| October 27, 2016,<br>7:00 PM              | Advisory Group Meeting #10       | <ul style="list-style-type: none"> <li>AG receives Stormwater and Sanitary Sewer Management Study Update</li> <li>AG receives Transportation Study Update (<i>Existing Data</i>)</li> </ul>   |
| November 7, 2016,<br>7:00 PM              | Community Meeting #7             | <ul style="list-style-type: none"> <li><b>Release of Draft Chapters: 1)Introduction; 2) Open Space, Recreation &amp; Cultural Activities 3) and Historic Preservation</b></li> </ul>  |
| November 15, 2016,<br>7:00 PM             | Advisory Group Meeting #11       | <ul style="list-style-type: none"> <li><b>Anticipated Release of Draft Chapters: 1) Housing and 2) Economic Development</b></li> <li>AG preparation for anticipated 12/15 Community Meeting</li> </ul>  |
| December 6, 2016,<br>7:00 PM              | Planning Commission Work Session | <ul style="list-style-type: none"> <li>Update on meetings held and on public comments received to date</li> </ul>   |
| December 13, 2016,<br>7:00 PM (Tentative) | City Council Work Session        | <ul style="list-style-type: none"> <li>Update on meetings held and on public comments received to date</li> </ul>   |
| December 14, 2016                         | Advisory Group Meeting #12       | <ul style="list-style-type: none"> <li>Update of public comments to date</li> <li>AG anticipated to receive Sanitary Sewer Study Update</li> <li>AG anticipated to receive Transportation Study Update</li> </ul>   |
| December 15, 2016                         | Community Meeting #8             | <ul style="list-style-type: none"> <li>Report on public comments received to date</li> <li><b>Anticipated Release of Draft Chapters: (1) Infrastructure and Environmental Sustainability; (2) Transportation (3) Planning, Land Use and Design and 4) Implementation</b></li> </ul> |
| January 5, 2017,<br>7:00 PM (Tentative)   | Planning Commission Work Session | <ul style="list-style-type: none"> <li>PC is updated on public comments to date</li> <li>PC receives Transportation Study Update</li> </ul>   |
| January 10, 2017, 7:00 PM (Tentative)     | City Council Work Session        | <ul style="list-style-type: none"> <li>CC is updated on public comments to date</li> <li>CC receives Transportation Study Update</li> </ul>   |
| January 19, 2017,<br>7:00 PM              | Advisory Group Meeting #13       | <ul style="list-style-type: none"> <li>Final Draft Recommendations</li> <li>Review of public comments</li> </ul>  |
| February 17, 2017<br>Public Hearings      | PC – 2/7<br>CC – 2/14            | <ul style="list-style-type: none"> <li>Anticipated Public Hearings</li> <li>Anticipated Plan Adoption</li> </ul>  |