

OTN SAP PLAN UPDATE
SEPTEMBER 2016 TO FEBRUARY 2017 PLAN RELEASE, MEETINGS AND
PUBLIC REVIEW SCHEDULE November 7, 2016 Working Draft
(Dates noted for meetings and release of chapters are subject to change)

MILESTONE DATE	MILESTONE	PURPOSE
September 19, 2016, 7:30 PM	EPC	<ul style="list-style-type: none"> Update on Eco District Study
September 26, 2016, 7:30 PM	Traffic and Parking Board	<ul style="list-style-type: none"> Update on Parking Study
September 29, 2016, 6:00 – 9:00 PM	Advisory Group Meeting #9	<ul style="list-style-type: none"> Draft Plan Update – AG reviews and provides comments on draft Plan Recommendations for Planning Categories and receives updates on Studies
October 4, 2016,	Planning Commission Work Session	<ul style="list-style-type: none"> Draft Plan Update – PC is presented with and provides comments on draft Plan Recommendations for Planning Categories
October 5, 2016	City Council Work Session	<ul style="list-style-type: none"> Draft Plan Update – CC is presented with and provides comments on draft Plan Recommendations for Planning Categories
October 27, 2016, 7:00 PM	Advisory Group Meeting #10	<ul style="list-style-type: none"> AG receives Stormwater and Sanitary Sewer Management Study Update AG receives Transportation Study Update (<i>Existing Data</i>)
November 7, 2016, 7:00 PM	Community Meeting #7	<ul style="list-style-type: none"> Release of Draft Chapters: 1) Introduction; 2) Open Space, Recreation & Cultural Activities 3) and Historic Preservation
November 15, 2016, 7:00 PM	Advisory Group Meeting #11	<ul style="list-style-type: none"> AG preparation for anticipated 12/15 Community Meeting AG anticipated to receive Transportation Study Update (<i>Baseline Data</i>) Anticipated Release of Draft Chapters: 1) Housing and 2) Economic Development
December 6, 2016, 7:00 PM	Planning Commission Work Session	<ul style="list-style-type: none"> Update on meetings held and on public comments received to date
December 13, 2016, 7:00 PM (Tentative)	City Council Work Session	<ul style="list-style-type: none"> Update on meetings held and on public comments received to date
December 14, 2016	Advisory Group Meeting #12	<ul style="list-style-type: none"> Update of public comments to date AG anticipated to receive Transportation Study Update (<i>Build Analysis</i>)
December 15, 2016	Community Meeting #8	<ul style="list-style-type: none"> Report on public comments received to date Anticipated Release of Draft Chapters: (1) Infrastructure and Environmental Sustainability; (2) Transportation (3) Planning, Land Use and Design and 4) Implementation
January 5, 2017, 7:00 PM (Tentative)	Planning Commission Work Session	<ul style="list-style-type: none"> PC is presented with and provides input relative public comments PC receives Transportation Study Update
January 10, 2017, 7:00 PM (Tentative)	City Council Work Session	<ul style="list-style-type: none"> CC is presented with and provides input relative public comments CC receives Transportation Study Update
January 19, 2017, 7:00 PM	Advisory Group Meeting #13	<ul style="list-style-type: none"> Final Draft Recommendations Review of public comments
February 17, 2017 Public Hearings	PC – 2/7 CC – 2/14	<ul style="list-style-type: none"> Anticipated Public Hearings Anticipated Plan Adoption