

CHARRETTE ROAD MAP

OLD TOWN NORTH SAP

CHARRETTE TRAINING - JUNE 25, 2015

DRAFT -- Oct 8, 2015

PHASE/ ACTIVITY	Charrette Preparation & Education				Charrette		Approval by Policymakers	
	July	Aug	Sep	Oct	Nov	Dec	Jan	
Charrette Teams (Core & Super Core)								
1. Finalize Formation of Teams		Ongoing task						
2. Charrette Team Meetings					In-house/team meetings			
Charrette Products								
1. Team Membership Charts	7/10							
2. Stakeholder Chart	7/10							
3. Project Assessment & Organization Chart	7/17							
4. Pre-Charrette Ready Plan	7/17							
5. Road Map	7/24							
6. Overall SAP Work Plan Outline		8/7						
Development of Maps & Graphics								
Ongoing task								
Charrette Location - Identification & Selection Process								
Ongoing task								
Advisory Group								
Ongoing task								
1. Nomination & Selection		Ongoing task						
2. First Meeting					Public meeting			
Pre-Charrette Project Brief								
1. Draft 1				Deliverable				
2. Draft 2					Deliverable			
Stakeholder Outreach								
Ongoing task								
Public Kick-off Meeting & Educational Events								
Public meetings								
Charrette								
Public meetings								
Stakeholder Reviews								
Ongoing task								
Product Refinement								
Ongoing task								
Follow-Up Project Public Meetings								
Public meetings								
Approvals								
Deliverable								

