



**Wayfinding Stakeholder Advisory Group
Meeting Agenda and Completion Schedule
January 26, 8:30-10:30am; City Hall, Room 2000**

- 1. Process and schedule update (10 minutes)**
 - a. Overall schedule (see below) and public outreach
 - b. Mock-ups

 - 2. Review of sign line-up (90 minutes)**

 - 3. Other discussion items and public comment (10 minutes)**
-

Wayfinding Design Program Completion Schedule

****Please note this is a draft schedule subject to change. The Mock-ups and BAR Work Sessions have been tentatively changed as shown below. SAG members will be updated periodically via email regarding upcoming dates.****

2010

Jan 26	Stakeholder Advisory Group meeting
Feb 18	Preliminary Draft to Planning Commission, City Council, Boards of Architectural Review (BAR), Federation of Civic Associations, and post to web
Feb 18	Tentative presentation to Chamber/Business Associations (not confirmed)
Feb 24	Tentative presentation to Federation of Civic Associations (not confirmed)
March 12-13	Mock-ups in the field (all invited)
March 17	Old and Historic District BAR Parker-Gray District BAR Joint Work Session
March 29	Final draft to SAG, PC, CC and BAR Distribute draft Design Guidelines Manual - 4 week public review
April 21	OH BAR final review

April 28	PG BAR final review
April 29	Public comment closed
June 1	PC Public Hearing