







JONES POINT PARK

STAGING CONCEPT TO PROVIDE PUBLIC ACCESS WITHIN PARK DURING CONSTRUCTION

LEGEND

	NO ACTIVE CONSTRUCTION (ANY STAGE)
	PARK BOUNDARY
STAGE 1	
FALL 2010 TO SPRING 2012 (NOTE 1)	
	RESTRICTED ACCESS (ACTIVE CONSTRUCTION)
	OPEN PUBLIC ACCESS (THIS STAGE)
STAGE 2	
SPRING 2012 TO FALL 2012 (NOTE 1)	
	PARTIAL PUBLIC ACCESS (THIS STAGE)
	RESTRICTED ACCESS (ACTIVE CONSTRUCTION)

ACCESS MAINTAINED THROUGH ALL STAGES:

1. PORTIONS OF SOUTHERN PARK
2. NORTH-SOUTH CONTINUITY OF MOUNT VERNON TRAIL
3. PARKING FOR PARK AT HUNTING POINT
4. COMMUNITY GARDENS
5. FISHING (SOUTHWEST SHORELINE STAGE 1; PIER STAGE 2)
6. MULTIPURPOSE FIELD (SOUTH STAGE 1; NORTH STAGE 2)
7. TRAILS
8. CITY RECYCLING CENTER

NOTES:

1. ABOVE DATES ARE ESTIMATED AND SUBJECT TO CHANGE BASED ON SELECTED CONTRACTOR'S PROGRESS SCHEDULE. REGULAR UPDATES WILL BE AVAILABLE.
2. CONSTRUCTION AREAS SHALL BE SEPARATED FROM PUBLIC BY FENCING FOR SAFETY
3. EXISTING NP'S PARK HOURS FOR PUBLIC WILL BE MAINTAINED (SUNRISE TO SUNSET)