



JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
		_									
-											
-										l I	
								6	0 0		

PROJECT SCHEDULE

- WATERFRONT COMMISSION MEETING
- COMMUNITY MEETING
- WORKSESSION
- PUBLIC HEARING




JULY	AUG	SEPT	ост	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
	1					2					
	l 						2				
								•	• •		
											•

TASK 1: PROJECT SCHEDULE & WORK PLAN DEVELOPMENT


• SEPTEMBER WATERFRONT COMMISSION MEETING - INTRODUCTION & PRESENTATION OF WORK PLAN






TASK 2: ANALYSIS AND FEASIBILITY STUDY


- OCTOBER COMMUNITY MEETING PRESENTATION BY LAURIE OLIN
- NOVEMBER WATERFRONT COMMISSION MEETING ANALYSIS, PROGRAM, ART, HISTORY, LIGHTING





TASK 3: WATERFRONT SMALL AREA PLAN DESIGN REFINEMENTS

- ONOVEMBER COMMUNITY MEETING ANALYSIS, PROGRAM, ART, HISTORY, LIGHTING
- JANUARY WATERFRONT COMMISSION AND PARKS COMMISSION JOINT MEETING DESIGN REFINEMENTS
- JANUARY COMMUNITY MEETING DESIGN REFINEMENTS



JULY	AUG	SEPT	ост	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
											F
			0								
				•		8			l 		
							8				
								•	• •		
											•

TASK 4: 10-15% DESIGN SCHEMATIC FOR SMALL AREA PLAN

- FEBRUARY WATERFRONT COMMISSION MEETING SCHEMATIC DESIGN REFINEMENT
- FEBRUARY COMMUNITY MEETING SCHEMATIC DESIGN REFINEMENT



JULY	AUG	SEPT	ост	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
								8			ļ Ī
				0		2					l I
							8				
			Ì	ĺ				0	• •	17	
											•

TASK 5: 15-30% DESIGN SCHEMATIC FOR CORE AREA

- MARCH WATERFRONT COMMISSION AND PARKS COMMISSION JOINT MEETING
- APRIL WORK SESSION PLANNING COMMISSION
- APRIL WORK SESSION CITY COUNCIL



JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE
4											
							2			l. 	
								•	0 0		
											•

TASK 6: FINAL DOCUMENTATION, COST ESTIMATES & WORK PLAN FOR FUTURE PHASES

- **JUNE PUBLIC HEARING PLANNING COMMISSION**
- JUNE PUBLIC HEARING CITY COUNCIL

