

Ad Hoc Monitoring Group for Waterfront Construction

May, 2016



Update on "Action Items"

- Carr update on off-site water discharging – TES
- Send Scope of StanTech work for Windmill Hill Park to John Bordner–Pete Mensinger.
- John Bordner to contact Austin Flasjer about the status of the monthly updates.




Waterfront Projects Updates

- Old Dominion Boat Club
- Robinson Terminal South
- Robinson Terminal North
- Windmill Hill Park Shoreline Rehabilitation
- Carr – Indigo Hotel



Waterfront Projects Construction Schedule





Haul Route Ordinance Update

April 16: City Council adopted the ordinance amending the penalty for violating the conditions and restrictions for hauling waste and construction materials from a criminal to civil penalty.



Next Steps & Next Ad Hoc Monitoring Group Meeting

- Action Items
- Next Meeting-Waterfront Construction Monitoring Group: June 6th @ 5:30pm, Sister Cities Conference Room



Upcoming Waterfront Related Meetings

- Thursday, May 5th , 9:00 am: Waterfront Commission- Governance Committee : City Hall, Sister Cities Conference Room
- Thursday, May 12th, 5:00 pm: Waterfront Commission Marina Committee; City Hall, Room 2000
- Tuesday, May 17th, 7:30 am: Waterfront Commission : City Hall, Sister Cities Conference Room
- Wednesday, May 25th, 6:30pm: RTN Preconstruction Meeting: City Hall, Sister Cities Conference Room
- Tuesday, May 31st, 7:00 pm: Ad Hoc Motorcoach Task Force: City Hall, Room 2000