

Ad Hoc Monitoring Group for Waterfront Construction

November 2, 2015



Waterfront Projects Updates


- Old Dominion Boat Club
- Robinson Terminal South
- Robinson Terminal North
- Windmill Hill Park Shoreline Rehabilitation
- Carr – Indigo Hotel



Water Front Projects Construction Schedule

Waterfront Construction Schedule Living Timeline as of November 1, 2015

Schedule subject to change without notice



- *LEGEND**
- * DSUP ISSUED
 - * CONSTRUCTION UNDERWAY
 - * DEMOLITION
 - * EXCAVATION
 - * CERTIFICATE OF OCCUPANCY



Alexandria Archaeology

CARR Update


- Pile Driving

Follow Up Items

- Haul Route Enforcement
- Haul Route Signage
- Windmill Hill Park

Windmill Hill Park

- Public Awareness
 - Installation of Caution Signs at park exit points



Windmill Hill Park

- Installation of Playground Signs
 - Along park boundary on Union & Gibbon Streets



LOOK Crosswalk



Other Items

- Proposed Increase in City Enforcement Personnel
- RTN Haul Route Options

South Waterfront Community Meeting 10.15.2015





Next Steps & Next Ad Hoc Monitoring Group Meeting

- Action Items
- Next Meeting-Waterfront Construction Monitoring Group: December 7th @ 5:30pm, Sister Cities Conference Room

Upcoming Waterfront Related Meetings

- Planning Commission – Regular Public Hearing: November 5th @ 7pm, Council Chambers
- South Waterfront Community On Site November 12th @ 9:30am
- Waterfront Commission Meeting: November 12th @ 5pm
- Archaeology Commission Meeting: November 18th @ 7pm