

# ALEXANDRIA WEST END TRANSITWAY PROJECT

## Technical Work Schedule

	2014												2015						
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
<b>ALTERNATIVES DEVELOPMENT</b>			★ Purpose and Need			★ Design Options (Screen 1)		★ Detailed Alternatives (Screen 2)			★ AA Report								
<b>ENVIRONMENTAL DOCUMENTATION</b>						★ Existing Conditions				★ Environmental Effects				★ Administrative Draft EA		★ Circulation Draft EA		★ FTA Approved EA Draft FONSI FONSI	
<b>CONCEPTUAL ENGINEERING</b>								★ Surveying and Mapping		★ Conceptual Engineering 1				★ Conceptual Engineering FINAL					
<b>FTA COORDINATION</b>												★ Request to Enter Project Development							
<b>MEETINGS</b>																			
● Public Meetings					1					2			3						
● Project Advisory Group							1		2		3			4					
● ITAC					1				2			3							
● Transportation Commission					1		2		3	4		5		6					
● Planning Commission										1			2						
● Environmental Policy Commission													1		2				
● City Council										1				2	3				