

City of Alexandria, Virginia

MEMORANDUM

DATE: JUNE 6, 2012
TO: MEMBERS OF THE TRANSPORTATION COMMISSION
FROM: T&ES STAFF
SUBJECT: AGENDA ITEM # 6 - STAFF UPDATES

ISSUE: Staff update to Transportation Commission (Commission) on various ongoing projects

RECOMMENDATION: That the Commission receive the staff update.

A. POTOMAC YARD METRORAIL STATION:

The Potomac Yard Metrorail Implementation Group (PYMIG) met on May 16, 2012 to discuss the EIS Public Input and decision making flowchart (see Attachment 1 below) which denotes where in the process public, agency, and City input will be sought and decisions made. Additionally, specifics related to the project on parkland, historic preservation, and recreational resources work currently underway were discussed with the group.

Work continues on the analysis and determination of impacts and potential mitigation of each of the three build alternatives. Preliminary capital cost estimates are anticipated in fall, 2012 at the next PYMIG meeting (October 10, 2012 in City Hall, Council Workroom from 6:30-8:30pm).

Attachment 1:



