

VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA  
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK DAY WORK  
 SUNDAY 5/2/2021 MONDAY 5/3/2021 TUESDAY 5/4/2021 WEDNESDAY 5/5/2021 THURSDAY 5/6/2021 FRIDAY 5/7/2021 SATURDAY 5/8/2021

	SUNDAY 5/2/2021	MONDAY 5/3/2021	TUESDAY 5/4/2021	WEDNESDAY 5/5/2021	THURSDAY 5/6/2021	FRIDAY 5/7/2021	SATURDAY 5/8/2021
MILLING CREW #1 CRONJE		HOLMES RUN PKWY VAN DORN-DEAD EN 7AM-5PM	HOLMES RUN PKWY VAN DORN-DEAD EN 7AM-5PM	WORK CANCELLED	WEST DUKE-WYTHE 9AM-3PM	WEST DUKE-WYTHE 9AM-3PM	
MILLING CREW #2 BACON							
TRAFFIC CREW #1 GOODE		HOLMES RUN PKWY VAN DORN-DEAD EN 7AM-5PM	HOLMES RUN PKWY VAN DORN-DEAD EN 7AM-5PM		WEST DUKE-WYTHE 9AM-3PM	WEST DUKE-WYTHE 9AM-3PM	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 HOGAN		MONCURE S VIEW TERR-HILTON 7AM-5PM	MONCURE S VIEW TERR-HILTON 7AM-5PM		HOLMES RUN PKWY VAN DORN-DEAD EN 7AM-5PM	WEST DUKE-WYTHE 9AM-3PM	
PAVING CREW #2 THOMPSON							
MULLENS MARKINGS							

	5/9/2021	5/10/2021	5/11/2021	5/12/2021	5/13/2021	5/14/2021	5/15/2021
MILLING CREW #1 CRONJE		WEST DUKE-WYTHE 9AM-3PM					
MILLING CREW #2 BACON							
TRAFFIC CREW #1 GOODE		WEST DUKE-WYTHE 9AM-3PM	WEST DUKE-WYTHE 9AM-3PM				
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 HOGAN		WEST DUKE-WYTHE 9AM-3PM	WEST DUKE-WYTHE 9AM-3PM				
PAVING CREW #2 THOMPSON							
MULLENS MARKINGS							