

VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK
 SUNDAY 9/13/2020 MONDAY 9/14/2020 **DAY WORK** TUESDAY 9/15/2020 WEDNESDAY 9/16/2020 THURSDAY 9/17/2020 FRIDAY 9/18/2020 SATURDAY 9/19/2020

	MONDAY 9/14/2020	TUESDAY 9/15/2020	WEDNESDAY 9/16/2020	THURSDAY 9/17/2020	FRIDAY 9/18/2020	SATURDAY 9/19/2020
MILLING CREW #1	LOWELL	GLADDEN	ULINE	CROWN VIEW	ELLCOTT	
	IRIS	GRAYSON	FLOYD	FT WARD	MARLBORO	
	7AM-5PM	7AM-5PM	FENDALL	7AM-5PM	7AM-5PM	
MILLING CREW #2						
TRAFFIC CREW #1	LOWELL	GLADDEN	ULINE	CROWN VIEW	ELLCOTT	
	IRIS	GRAYSON	FLOYD	FT WARD	MARLBORO	
	7AM-5PM	7AM-5PM	FENDALL	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2						
PAVING CREW #1	MORGAN	MORGAN	LOWELL	IRIS	ULINE	
		LOMACK		GLADDEN	FLOYD	
	7AM-5PM	7AM-5PM	7AM-5PM	GRAYSON	FENDALL	
PAVING CREW #2						
MULLENS MARKINGS						

	9/20/2020	9/21/2020	9/22/2020	9/23/2020	9/24/2020	9/25/2020	9/26/2020
MILLING CREW #1		W TAYLOR RUN	W TAYLOR RUN	SKYHILL	CAMERON MILLS	MT VERNON	
		7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2							
TRAFFIC CREW #1		W TAYLOR RUN	W TAYLOR RUN	SKYHILL	CAMERON MILLS	MT VERNON	
		7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2							
PAVING CREW #1		CROWN VIEW	ELLCOTT	W TAYLOR RUN	W TAYLOR RUN	SKYHILL	
		FT WARD	MARLBORO				
		7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
PAVING CREW #2							
MULLENS MARKINGS							