

City of Alexandria, VA T&ES Public Works Services  
Weekly Major Street Resurfacing Status Update and 2 Week Lookahead

Week Of: April 18 to April 22, 2016

List of Streets to be Milled & Paved Curb to Curb this Spring

Date	Street Section	Activity	Work Hours	Inspector	Date of Notification	No Parking	Comments
Monday	Chalfonte Dr/Elmore Dr /St. Stephens Rd/Circle Hill Rd	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/5/2016	4/7/2016	
Tuesday	St. Stephens Rd /Hardee Place/Colonel Ellis	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/5/2016	4/7/2016	
Wednesday	St. Stephens Rd /Hardee Place/Colonel Ellis	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	
Thursday	St. Stephens Rd /Hardee Place/Colonel Ellis	Milling	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	
Friday	St. Stephens Rd /Hardee Place/Colonel Ellis	Milling	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	

2 Week Lookahead

Date	Street Section(s)		Day/ Night	Date of Notification	Notification Link	Comments
4/25 TO 4/29	St. Stephens Rd /Hardee Place/Colonel Ellis	Paving	Day			
	E./W. Masonic View Ave. from Junior St. to E. Braddock R	Millling/Paving	Day			
	E./W. Masonic View Ave. from Junior St. to E. Braddock R	Millling/Paving	Day			
5/2 TO 5/6	E. Mt Ida Ave. from Mt Vernon Ave to East Custis Ave	Millling/Paving	Day			
	E. Mt Ida Ave. from Mt Vernon Ave to East Custis Ave	Millling/Paving				
	Leslie Ave. from E. Mt. Ida Ave. to Duncan Ave.	Millling/Paving				

Date Completed	Street Section	Section Cost
4/15/2016	Eisenhower Ave from Bluestone Rd to Telegraph Rd	
4/15/2016	Gilden Drive	
4/15/2016	Grand View Drive	