

City of Alexandria, VA T&ES Public Works Services
 Weekly Major Street Resurfacing Status Update and 2 Week Lookahead

Week Of: **April 4 to April 8, 2016**

Va Paving

Date	Street Section	Activity	Work Hours	Inspector	Work Order	Date of Notification	Notification Link	No Parking	Comments
Monday	Eisenhower Ave. from Bluestone Rd. to Telegraph	Milling	9:00am to 3:00PM	J Rowlett	85417	3/25/2016	ing Notice for Eisenhower Ave.d	N/A	
Tuesday	Eisenhower Ave. from Bluestone Rd. to Telegraph	Milling	9:00am to 3:00PM	J Rowlett					
Wednesday	Eisenhower Ave. from Bluestone Rd. to Telegraph	Milling	9:00am to 3:00PM	J Rowlett					
Thursday	Eisenhower Ave. from Bluestone Rd. to Telegraph	Paving	9:00am to 3:00PM	J Rowlett					
Friday	Eisenhower Ave. from Bluestone Rd. to Telegraph	Paving	9:00am to 3:00PM	J Rowlett					

2 Week Lookahead

Date	Street Section(s)	Activity	Day/ Night	Work Order	Date of Notification	Notification Link	Comments
4/11/ to 4/15	St. Stephens Rd Entire Length	Milling/Paving	Day	104021			
	Colonel Ellis Ave. Entire Length	Milling/Paving	Day	104082			
4/18 TO 4/22	E. Mt Ida from Mt Vernon Ave to East Custis Ave	Milling/Paving	Day	104083			
	Chalfonte Dr. From Cameron Mills Rd. to Beverly Circle	Milling/Paving	Day	104086			

Date Completed	Street Section	Section Cost
----------------	----------------	--------------