

City of Alexandria, VA T&ES Public Works Services
Weekly Major Street Resurfacing Status Update and 2 Week Lookahead

Week Of: April 25 to April 29, 2016

List of Streets to be Milled & Paved Curb to Curb this Spring

Date	Street Section	Activity	Work Hours	Inspector	Date of Notification	No Parking	Comments
Monday	St. Stephens Rd /Hardee Place/Colonel Ellis/E&W Masonic View	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/5/2016	4/7/2016	
Tuesday	St. Stephens Rd /Hardee Place/Colonel Ellis/E&W Masonic View	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/5/2016	4/7/2016	
Wednesday	E&W Masonic View/Colonel Ellis Ave/E. Mt Ida Ave./Leslie Ave	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	
Thursday	E./W. Masonic View Ave/N Van Dorn St	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	
Friday	E./W. Masonic View Ave./ Mt Ida Ave/ N Van Dorn St	Milling/Paving	7:00am to 5:00PM	J Rowlett	4/13/2016	4/13/2016	

2 Week Lookahead

Date	Street Section(s)	Activity	Day/ Night	Date of Notification	otification Link	Comments
5/2 to 5/6	King St. from Quaker Lane to Menokin Dr.	Milling/Paving	Night			
	King St. Access Rd. from Menokin Dr. to Quaker Ln.	Milling/Paving	Night			
	Marlee way entire length	Milling/Paving	Night			
5/9 to 5/13	Menokin Dr. entire length	Milling/Paving	Night			
	N. Van Dorn from Menokin Dr. to Kenmore Ave.	Milling/Paving	Night			
	Duke St. from N. Quaker Ln. to S. Jordon St.	Milling/Paving	Night			

Date Completed	Street Section	Section Cost
4/15/2016	Eisenhower Ave from Bluestone Rd to Telegraph Rd	
4/15/2016	Gilden Drive from Grand view to Chalfonte	
4/15/2016	Grand View Drive from Cameron Mills to S Overlook	
4/18/2016	Chalfonte Drive from Cameron	
4/18/2016	Elmore Drive	
4/19/2016	Circle Hill Road	

Note: Paving schedule is subject to change due to inclement weather, emergency work, etc.