

Draft EAP update of phase 1 and 2 overlap

September 10 is the first EPC meeting of the year on the to be adopted calendar. A retreat date is not set yet.

Phase 1

July 25 staff completes fiscal impacts and gap analysis

July 26 to August 16 EAP feedback form open online for revised **Phase 1**

August 16 revised **Phase 1** public engagement event and close of feedback form

Before September 7 – EPC discuss final **Phase 1** documents

Oct 2 - Planning Commission (PC) meeting for land use and open space and green buildings EAP recommendations.

- September 19th PC document due date for **Phase 1** land use and open space and green buildings

October 13- EAP **Phase 1** recommendations to be considered by Council.

1. September 7 **Phase 1** documents due for docket approval process (*before first EPC meeting of the year*)
2. Saturday October 13 consideration by Council
 - Comments from PC meeting can be shared at this public meeting.

Phase 2

- June 27 to August 29 **Phase 2** recommendations being prepared by staff
- September 10 EPC meeting discuss **Phase 2** for public launch meeting
- October - EAP **Phase 2** public launch -Monday **September 24 or October 1, 2018**
- October/November/December staff collaborate with EPC on **Phase 2** recommendations with small group meetings and meetings with other interested groups to include the development and business community
- March 2019 public summit of complete EAP update **Phase 1** and **Phase 2**
- April due dates for docket items for EAP approval process
- May/June 2019 EAP presentation and consideration by Council