


ALEXANDRIA WEST PROJECT SCHEDULE WORKING DRAFT

Updated: October 26, 2023

2022 NOV. DEC. | 2023 JAN. FEB. MARCH APRIL MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. | 2024 JAN. FEB. MARCH APRIL MAY JUNE JULY AUG. SEPT.



Phase 1
 Purpose: Listen and learn to understand community concerns, issues, and values
 Identify community priorities and concerns

Activities:
 Listening and engagement tour to identify community concerns.
 Project Launch/Kick-off meeting
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups, faith communities, and property owners
 Community Poll (virtual and printed)
 Pop-up events throughout the plan area

Technical/Staff Work:
 Organize and synthesize community poll responses, meeting feedback, and stakeholder engagement
 Existing Conditions Traffic and Safety Analysis
 Begin Preliminary Housing Analysis

Phase 2
 Purpose: Continue to understand and identify gaps; frame concerns into draft objectives

Activities: Listening and engagement tour to identify community concerns.
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners
 Community Meeting Meetings
 Community poll (virtual and printed)
 Pop-up events throughout the plan area
 PC/CC Update

Technical/Staff Work:
 Organize and synthesize feedback into draft objectives
 Existing Conditions Traffic and Safety Analysis
 Preliminary Housing Analysis
 Begin Preliminary Economic Analysis

Phase 3
 Purpose: Develop plan concepts based on plan objectives and community feedback

Activities: Multi-day workshops and open house
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners

Technical/Staff Work:
 Synthesize feedback to create plan concepts

Phase 4
 Purpose: Refine plan concepts and develop draft plan recommendations

Activities: Topical and focused community meetings
 Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners
 Topical Community Meetings
 Meetings with Boards + Commissions
 PC/CC Update

Technical/Staff Work:
 Organize and synthesize feedback into draft concepts
 Transportation Study Findings
 Draft Housing Recommendations
 Economic Analysis Findings

Phase 5
 Purpose: Release and revise draft plan for public hearing

Activities:
 Stakeholder engagement
 Public Comment Board for Draft Plan
 Final Community Meeting
 Meetings with Boards + Commissions

Technical/Staff Work:
 Organize and synthesize Draft Plan Comments
 Revise Draft Plan
 Revise Draft Plan
 Prepare for Public Hearings