Potomac Yard Metrorail Station - Enhanced Southwest Entrance Alternatives Evaluation

Operation &
Distance to Mezzanine (ft Travel Economic
Maintenance Schedule Risks (ft) /

Rating Criteria Construction
& Sense of Arrival

--> Cost / Budget - Travel Time Experience Potential

Entrance Alternatives:

(~765'
Base - Ramp ~3:30 - 6:00 )
(~765'
1) South Entrance Pavilion w/ Bridge ~3:20-5:45)
2) E. Glebe Ramp w/ Moving Walkway (~765
~3:00-5:50)
(~420'
3) South Entrance Pavilion w/ Small Mezzanine ~2:00 - 3:30)




Definition

Construction Cost Cost within available funds

Rating Scale

Pass/fail

Operation & Maintenance

(O&M) Cost Qualitative assessment of O&M costs
(0

Low, Medium, and High

Schedule Risks Potential impact to completion date

Low, Medium, and High

Distance to Mezzanine / Travel

Ti Distance from entrance to mezzanine / travel time
ime

Low, Medium, and High

-Improve walkability - Health, environmental, and economic benefits
-Quality of walk - Level of effort required, noise, safety

-Integrated use of Use Crime Prevention Through Environmental Design
(CPTED) principles to improve public safety

Travel Experience

Low, Medium, and High

-Customer experience of entering into the Metrorail System
Sense of Arrival -Customer sense of place/arrival into the neighborhood
-Integrate public art/welcoming design

Low, Medium, and High

Economic Potential Convenient access to retail development

Low, Medium, and High




