AM-UNE

Week Ending: March 5, 2016 ( Week 10) ALEXANDRIA, VA

Strawberry Run Sanitary Sewer Rehabilitation Project No 08-108
ALE Job # 14-59

GERARD JONES 910-551-9427

DATE | Job # LOCATION SIZE/ MM | LENGTH TAPS MAP # COMMENTS
28-Feb | 14-59
SUN
29-Feb 59 FLOYD AVE/FENDALL AVE
MON 001230SSMH - 001246SSMH 10 48 2 MAP 21
mh 000436SWEP
1-Mar 115 FLOYD AVE/FENDALL AVE
TUE 001246SSMH - 001244SSMH 10" 283 8 MAP 21
Mh 000449SEWP
2-Mar 3700 DUKE ST.
WED 001277SSMH - 500022SSMH 8" 400 5 26,27 No Parking Signs Needed
mh 001888SWEP FLAGGERS!
3-Mar
THU
4-Mar
FRI
5-Mar
SAT
4 SHOTS TOTALS 731 14




MI.I ER Week Ending: March 5, 2016 ( Week 10) ALEXANDRIA, VA
Inc. Strawberry Run Sanitary Sewer Rehabilitation Project No 08-108
ALE Job # 14-59

HECTOR COTO 571-220-4056

DATE Job # LOCATION SIZE/ MM | LENGTH TAPS MAP # COMMENTS
28-Feb | 14-59
SUN
29-Feb 3917 COLONEL ELLIS AVE
MON | Shot 1 007646SSMH - 002000SSMH 10" 162 0 40,37
00932SEWP
1-Mar 4585 LA SALLE AVE
TUE Shot2| 003403SSMH to 003402SSMH 8" 340 8
mh 12' 003584SEWP
2-Mar 4400 WHEELER AVE
WED |[Shot3| SSMH001523 to SSMH001522 10" 301 11
Mh 12' 001624SEWP
3-Mar
THU
4-Mar
FRI
5-Mar
SAT

3 SHOTS TOTALS 803 4
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