
DATE Job # LOCATION SIZE/ MM LENGTH TAPS MAP # COMMENTS

7-Feb 14-59
SUN   

 

 

 

8-Feb  4135 SEMINARY RD (yard/road)   

MON Shot 1 002720SSMH to 003726SSMH 10" 380 3 41 9AM to 3PM

mh 14'  001955SEWP   eastment shot

  

 

9-Feb  1445 JULIANA PL   

TUE Shot 2 003403SSMH to 003402SSMH 10" 342 8 13, 12 Reverse Shot

Mh 14' 003584SEWP   needs 175 ft steam hose
   

 

10-Feb  4535 JULIANA PL   
WED Shot 3 003402SSMH to 003401SSMH 10" 182 4 12  Eastment Shot

mh 14'  003583SEWP   needs 175 ft steam hose

   

 

 

 

11-Feb help Gerard's crew to

 THU install an eastment shot

 

PUNCH LIST

12-Feb

FRI PUNCH LIST

 

13-Feb  
SAT  

 

   
 

 

3 SHOTS TOTALS 904 15

 
                                                    Week Ending: February 13, 2016 ( Week 7) ALEXANDRIA, VA

Strawberry Run Sanitary Sewer Rehabilitation Project No 08-108

HECTOR COTO 571-220-4056    
ALE Job # 14-59



DATE Job # LOCATION SIZE/ MM LENGTH TAPS MAP # COMMENTS

7-Feb 14-59
SUN   

 

 

 

8-Feb  4 FRENCH ST   

MON  001240SSMH to 001323SSMH 10" 150 6 25 9AM to 3PM

mh 9'  000442SEWP   

  

 

9-Feb  615 FORT WILLIAMS PKWY   Eastment

TUE  002021SSMH to 002020SSMH 10" 204 2 40  

Mh 002541SEWP   
   

 

10-Feb  600 FORT WILLIAMS PKWY   
WED  002017SSMH to 001042SSMH 10" 180 1 37 No Parking Signs Needed

mh  001846SEWP   

   

 

 

 

11-Feb  3800 FORT WILLIAMS PKWY   

 THU  002014SSMH to 002013SSMH 10" 360 5 MAP 40 EASTMENT SHOT

 Mh 15' 001843SEWP   

  

12-Feb

FRI Punch List

 

13-Feb  
SAT  

 

   
 

 

4 SHOTS TOTALS 894 14

 
                                                    Week Ending: February 6, 2016 ( Week 7) ALEXANDRIA, VA

Strawberry Run Sanitary Sewer Rehabilitation Project No 08-108

GERARD JONES 910-551-9427
ALE Job # 14-59
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