
BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION TASKS

1.0

1.1 p.108
Create CDD for Northern Gateway area COMPLETE - Designated CDD #15 in the Zoning

Ordinance

1.2 p.120

Determine developer contributions for public amenities IN PROGRESS - Planning Commission recommended
approval of the establishment of the CAF
and OSF on March 5, 2009. City Council
deferred the action until the June 9, 2009
Legislative Meeting

2.0

2.1 p.116
Establish an Implementation Advisory Group COMPLETE - Council approved the Resolution to

establish the IAG on February 2, 2009

2.2 p.117
Create a communication strategy for informing
community

- To be developed

2.3 p.118 Establish a City Interagency Implementation Group COMPLETE
2.4 p.117 Develop annual Status of Implementation report

3.0

3.1 p.29
Study the feasibility of reconfiguring Queen Street for
two-way traffic

3.2 p.40
Study the feasibility of building a tunnel connection
under the tracks

3.3 p.44-46
Create a one-acre public park at the Post Office site or
alternative site

3.4 p.46
Create a well-designed and active plaza space on the
Metro site

3.5 p.73 Evaluate measures to calm traffic on local streets

3.6 p.79
Evaluate Madison, Montgomery, and Queen Sts to
determine feasibility of conversion from one to two-way
streets

3.7 p.79
Explore possibility of Montgomery Street as a transit
route between the Metro station and other north-south
routes

4.0

4.1 p.37 Designate "walking streets" COMPLETE - Designated in the Plan
4.1.1 p.37 West between Queen and Madison COMPLETE - Designated in the Plan
4.1.2 p.37 Fayette between Queen and Route 1 COMPLETE - Designated in the Plan
4.1.3 p.37 Wythe between West and Washington COMPLETE - Designated in the Plan
4.1.4 p.37 Madison between West and Washington COMPLETE - Designated in the Plan

4.1.5 p.62
Alfred between Montgomer and Wythe COMPLETE - Designated in the Braddock East Plan

4.2 p.38
Study the feasibility of a pedestrian connection
between the Metro station and the Northern Gateway
through the Braddock Place Development

4.3 p.38-39
Study the feasibility of a walking route along the road
parallel to the Metro embankment to also include
transit and bike

ON HOLD - Pending the findings of Task 4.2

4.4 p.41-42
Conduct study to evaluate and propose improvements
to pedestrian safety, traffic management, and
accessibility:

4.4.1 p.41-42 Route 1/Fayette Street
4.4.2 p.41-42 Route 1/First Street
4.4.3 p.41-42 Braddock/Wythe/West intersections

4.5 p.42
Provide missing curb ramps, crosswalks, and street
lights at intersections

4.6 p.42
Provide street trees, pedestrian scale sidewalk lighting,
and bicycle facilities on "walking streets"

- Task will be coordinated with
redevelopment activities

MASTER PLAN/ZONING ORDINANCE

OTHER PHYSICAL IMPROVEMENTS

PEDESTRIAN/MULTIMODAL

Comments/OutcomesPlan

IMPLEMENTATION OUTREACH
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BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION TASKS

Comments/OutcomesPlanNumber Tasks Status

5.0

5.1 p.83-85
Revise the current parking requirements for properties
located within 2,000 feet of Metro

ON HOLD

5.2 p.85
Establish incentives and restrictions that encourage
developers to plan carpool and car sharing parking

5.3 p.85
Establish requirements for bicycle parking (on and off-
street)

5.4 p.85
Evaluate existing on-street parking restrictions and
parking for existing residents

6.0

6.1 p.29,49 Retain existing neighborhood oriented businesses

6.2 p.29,49
Recruit new retail businesses and assist with start-up
activities

6.3 p.50-52
Require RFPs issued for development of Metro site
include a provision for non-profit/subsidy retail
developer partner

7.0

7.1 p.25-26 Document and celebrate the neighborhood's history
7.1.1 p.25-26 conduct an oral history project
7.1.2 p.25-26 create a walking tour/heritage trail
7.1.3 p.25-26 create podcasts and accompanying booklet
7.1.4 p.25-26 install interpretive markers/pavers
7.2 p.26 Document buildings that have been torn down

7.3 p.26
Consideration of changing name of Metro to Parker-
Gray

8.0

8.1 p.27
Develop range of housing types at differing levels of
affordability

8.2 p.55
Plan for the redevelopment on public housing site to
mixed-income communities

SMALL AREA
PLAN COMPLETE

- Braddock East Plan was approved
10/18/2008

8.2.1 p.55
Andrew Adkins SMALL AREA

PLAN COMPLETE
- Braddock East Plan was approved
10/18/2008

8.2.2 p.55
James Bland SMALL AREA

PLAN COMPLETE
- Braddock East Plan was approved
10/18/2008

8.2.3 p.55
Samuel Madden SMALL AREA

PLAN COMPLETE
- Braddock East Plan was approved
10/18/2008

8.2.4 p.55
Ramsey Homes SMALL AREA

PLAN COMPLETE
- Braddock East Plan was approved
10/18/2008

8.3 p.65
Create a detailed planning framework for public
housing redevelopment through the Braddock East
Plan

SMALL AREA
PLAN COMPLETE

- Braddock East Plan was approved
10/18/2008

8.4 p.92
Determine maximum heights for the Andrew Adkins
public housing site in the Braddock East Plan

SMALL AREA
PLAN COMPLETE

- Braddock East Plan was approved
10/18/2009

9.0

9.1 p.29 Encourage "live-work" uses within the neighborhood ONGOING

9.2 p.32
Encourage new construction to comply with the City's
Green and Sustainable Building checklist

ONGOING

9.3 p.79-80 Establish district wide TMP and TMP coordinator

9.4 p.106
Retain mature trees on the Andrew Adkins public housing

(where practicable)

SUSTAINABILITY

AFFORDABLE HOUSING

HISTORIC PRESERVATION

RETAIL ENHANCEMENT

PARKING
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