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2. Submit a construction management plan to the Directors of P&Z, T&ES 
 and Code Administration prior to final site plan release.  The plan shall: 

 a.  Include an analysis as to whether temporary street or site lighting is   
      needed for safety during the construction on the site and how it is to 
      be installed. 

 b.  Include an overall proposed schedule for construction;  

 c.  Include soils management plan for import, export and  
      stockpiling of fill during construction, including identifying 
      control measures to control fugitive dust from leaving the site; 

 d.  Include a plan for temporary pedestrian circulation; 

 e.  Include a preliminary Maintenance of Traffic Plan (MOT) as part of the 
      construction management plan for informational purposes only, to 
      include proposed controls for traffic movement, lane closures,         
      construction entrances and storage of materials.   

 f.   Copies of the plan shall be posted in the construction trailer and given 
      to each subcontractor before they commence work. (P&Z)(T&ES) 

 



3  Ad Hoc Monitoring Group   
  

    

Construction Management 
Conditions 
3. Provide off-street parking for all construction workers without charge to the 
 construction workers.  Construction workers shall not be permitted to park on-
 street.  For construction workers who carpool (3 or more per vehicle) 
 the applicant shall subsidize 50% of the fuel cost.  For the construction 
 workers who use Metro, DASH, or another form of  mass transit to the site, the 
 applicant shall subsidize a minimum of 80% of the fees for mass transit. 
 Compliance with this condition shall be a component of the construction 
 management plan, which shall be submitted to the Department of P&Z and 
 T&ES prior to final site plan release.  This plan shall: 

 a.  Establish the location of the parking to be provided at various stages of 
      construction, how many spaces will be provided, how many construction 
      workers will be assigned to the work site, and mechanisms which will be 
      used to encourage the use of mass transit.  

 b.  Provide for the location on the construction site at which information will be 
      posted regarding Metro schedules and routes, bus schedules and routes. 

 c.   If the off-street construction workers parking plan is found to be violated 
      during the course of construction, a correction notice will be issued to the 
      developer. If the violation is not corrected within five (5) days, a "stop work 
      order" will be issued, with construction halted until the violation has been 
      corrected.  
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8. Prior to commencing demolition, clearing and grading of the site, the 
 applicant shall hold a meeting with notice to all adjoining property 
 owners, including civic associations and businesses, to review the 
 location of construction worker parking, plan for temporary 
 pedestrian and vehicular circulation, and hours and overall schedule for 
 construction.  The  Departments of P&Z and T&ES shall be notified of the 
 date of the meeting before the permit is issued.  

  

9. Provide a Building Monitoring Plan for adjacent and nearby 
 structures that is approved by the Director of T&ES to detect 
 building movement, settlement, and/or damage directly or 
 indirectly attributed to the excavation or construction activities.  
 The Building Monitoring Plan shall include a baseline survey prior 
 to commencement of construction and a post-construction survey.  
 All properties within 200 feet of any property boundary of the 
 subject site shall be afforded the  opportunity to participate in the 
 pre- and post-construction surveys.  Adjacent property owners 
 shall be named as additional insured.   
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Three Hauling Options under consideration by City: 

 

Option A: Truck all fill and excavated soil 

 

Option B: Barge all Fill and excavated soil 

 

Option C: Combination of hauling soil by barge & truck  
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Option A: Truck 
 
All fill and excavation material shall be conveyed to and from the site by truck 
subject to the following:  
 
 a.  Provide a Building Monitoring Plan for structures which abut the 
      approved haul route through the City to detect building movement, 
      settlement, and/or damage directly or indirectly attributed to the 
      hauling of debris or fill materials.  The Building Monitoring Plan shall 
      include a baseline survey prior to commencement of construction and 
      a post construction survey.  All properties which abut the haul route 
      shall be afforded the opportunity to participate in the pre- and post- 
      construction surveys.  Adjacent property owners shall be named as an 
      additional insured; 
  
 b.  Identify a person who will serve as a dedicated person to monitor 
      truck stacking and compliance with all erosion and sediment control 
      requirements throughout the duration of construction.  The name and 
      telephone number, including and emergency contact number, of this 
      individual shall be provided in writing to the Directors of P&Z and 
      T&ES;  
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Option A: Truck (continued) 

 

 c.  Mill and overlay from curb to curb the residential streets 
      portion of the haul route between the project site and 
      Route 1 to the satisfaction of the Director of T&ES;   

 

 d.  All loaded dump trucks conveying material to and/or from 
      the construction site shall be fully and securely covered to 
      prevent any debris from leaving or falling from the dump 
      truck; 

 

 e.  The cost of these conditions is in addition to the    
      monetary and/or in kind contributions as stated in the 
      Waterfront Plan; 
 

  

 



8  Ad Hoc Monitoring Group   
  

    

Hauling Options 

Option B: Barging 
 

All excavation and fill earth material is to be conveyed to and from the site by 
barge subject to the following: 

   

 a.  Demolition debris and construction materials may be     
      conveyed to and from the site by barge or truck; 

 

 b.  Identify a person who will serve as a dedicated person to    
      monitor truck stacking and compliance with all erosion and 
      sediment control requirements throughout the duration of    
      construction. The name and telephone number, including an 
      emergency contact number, of this individual shall be  
      provided in writing to the Directors of P&Z and T&ES; 

 

 c.  The cost of these conditions is in addition to the monetary and/or 
      in kind contributions as stated in the Waterfront Plan. 
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Option C:  Barge & Truck 

 

All fill material and uncontaminated fill excavation shall be conveyed to and 
from the site by barge subject to the following:   

  

 a.  All loaded dump trucks conveying material from the construction 
     site shall be fully and securely covered to prevent any debris from 
     leaving or falling from the dump truck; 

  

 b.  Identify a person who will serve as a dedicated person to monitor 
      truck stacking and compliance with all erosion and sediment 
      control requirements throughout the duration of construction.  
      The name and telephone number, including an emergency  

      contact number, of this individual shall be provided in writing to 
      the Directors of P&Z and T&ES; 
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Option C: Barge & Truck (continued) 
 

 c.   Mill and overlay from curb to curb Union Street as determined      
      necessary by Director of T&ES;  

  

 d.  Provide a Building Monitoring Plan for structures which abut the       
      approved haul route through the City to detect building           
      movement, settlement, and/or damage directly or indirectly       
      attributed to the hauling of debris or fill materials.  The Building       
      Monitoring Plan shall include a baseline survey prior to            
      commencement of construction and a post construction survey.  All 
      properties which abut the haul route shall be afforded the      
      opportunity to participate in the pre- and post- construction    
      surveys.  Adjacent property owners shall be named as an additional 
      insured; 

 

 e.  The cost of these conditions is in addition to the monetary and/or in 
      kind contributions as stated in the Waterfront Plan. 
 


