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A B C D
1.30 1.04 0.46 0.94 3.74

2,041,200$ 1,976,900$ 683,800$ 1,580,800$ 6,282,700$
10.02 2,041,200$ 1,976,900$ 683,800$ 1,580,800$ 6,282,700$
10.03 -$ -$ -$ -$ -$

2,191,300$ 2,221,800$ 1,753,000$ 880,400$ 7,046,500$
20.01 2,191,300$ 2,221,800$ 1,753,000$ 880,400$ 7,046,500$

-$ -$ -$ -$ -$
2,327,800$ 8,109,500$ 3,752,600$ 2,967,300$ 17,157,200$

40.01 36,200$ 2,555,700$ 390,000$ -$ 2,981,900$
40.02 1,032,000$ 999,000$ 322,000$ 945,000$ 3,298,000$
40.05 -$ 540,000$ 960,000$ 837,000$ 2,337,000$
40.06 406,967$ 295,300$ 216,496$ 312,278$ 1,231,100$
40.07 852,600$ 3,719,430$ 1,864,020$ 872,980$ 7,309,100$
40.08 -$ -$ -$ -$ -$

1,712,500$ 1,687,500$ 1,465,000$ 985,000$ 5,850,000$
50.02 1,100,000$ 1,075,000$ 975,000$ 700,000$ 3,850,000$
50.05 237,500$ 237,500$ 190,000$ 135,000$ 800,000$
50.06 375,000$ 375,000$ 300,000$ 150,000$ 1,200,000$
50.07 -$ -$ -$ -$ -$

8,272,800$ 13,995,700$ 7,654,400$ 6,413,500$ 36,336,400$
LS 25% 2,068,200$ 3,499,000$ 1,913,600$ 1,603,400$ 9,084,200$

2,411,000$ 1,467,000$ 2,872,000$ 1,286,000$ 8,036,000$

12,752,000$ 18,961,700$ 12,440,000$ 9,302,900$ 53,456,600$

7,000,000$
70.04 7,000,000$

13,389,000$
80.01 LS 8% 2,907,000$
80.02 LS 6% 2,411,000$
80.03 LS 2% 1,028,000$
80.04 LS 8% 2,988,000$
80.05 LS 4% 1,453,000$
80.06 LS 1% 766,000$
80.07 LS 2% 948,000$
80.08 LS 2% 888,000$

25,846,000$
LS 35% 25,846,000$

-$

100,000,000$Total Cost

TO
TA

L 
CO

ST

Temporary Facilities and other indirect costs during construction

10 GUIDEWAY & TRACK ELEMENTS (route miles)
Guideway: At-grade semi-exclusive (allows cross-traffic)

Guideway: At-grade in mixed traffic
20 STATIONS, STOPS, TERMINALS, INTERMODAL (number)

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
40 SITEWORK & SPECIAL CONDITIONS

At-grade station, stop, shelter, mall, terminal, platform

Demolition, Clearing, Earthwork

Site structures including retaining walls, sound walls
Pedestrian / bike access and accommodation, landscaping

Buses

60 ROW & LAND

Segment Subtotal

70 VEHICLES

80 PROFESSIONAL SERVICES (applies to Cats. 10-50)

100  FINANCE CHARGES

90 UNALLOCATED CONTINGENCY (35 %)

Preliminary Engineering/NEPA
Final Design

Project Management for Design and Construction
Construction Administration & Management

Professional Liability and other Non-Construction Insurance
Legal; Permits; Review Fees by other agencies, cities, etc.

Surveys, Testing, Investigation, Inspection
Start up

Contingency

Site Utilities

Utility Relocation

50  SYSTEMS
Traffic signals and crossing protection

Communications
Fare collection system and equipment

Central Control
Construction Subtotal

Automobile, bus, van accessways including roads, parking lots

Section Letter
Corridor Length (Miles)

Corridor B - Preferred Alternative
Opinion of Cost
October 15, 2012

General Notes:

1. Right of way costs were determined by obtaining the percent of the parcel that would require acquisition  and multiplying the current , improved  value of
the parcel by that percentage. This value was then increased by 25%.  Properties that were deemed "development contributions" were not excluded from
cost.

2. Each BRT platform would require two shelters and one ticket vending machine.Each shelter includes trash receptacles, bike racks, and benches.
3. Estimate for Vehicles cost is based on vehicles that would be needed at implementation and not future vehicles.
4. Streetscape improvements do not include decorative lighting  items.
5. Utility relocation costs were included as part of this estimate as a percentage of construction cost (25%) and do not include major utility relocations and

betterments.
6. Reconstruction of existing intersections was categorized under section 40.
7. Traffic Signals that will likely be impacted by widening were categorized as signal modifications where as signals that  will be likely impacted by

reconstruction were categorized as complete replacements.
8. Central Control costs were not included in this estimate.
9. 35% contingency was added to the overall cost (Including Professional Services).
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Section Letter A B C D E F G H
Corridor Length (Miles) 1.12 0.98 0.64 0.78 0.34 0.24 0.64 0.00 4.76

2,025,900$ -$ 747,500$ 1,938,100$ -$ 378,100$ 209,000$ 52,000$ 5,350,600$
10.02 1,673,800$ -$ 515,800$ 1,938,100$ -$ 378,100$ 209,000$ -$ 4,714,800$
10.03 352,100$ -$ 231,700$ -$ -$ -$ -$ 52,000$ 635,800$

844,000$ 884,000$ 1,688,000$ 1,714,000$ -$ 844,000$ -$ 640,500$ 6,614,500$
20.01 844,000$ 884,000$ 1,688,000$ 1,714,000$ -$ 844,000$ -$ 640,500$ 6,614,500$

-$ -$ -$ -$ -$ -$ -$ -$ -$
6,419,900$ 7,500$ 2,758,700$ 6,840,900$ -$ 886,600$ 783,600$ 159,200$ 17,856,400$

40.01 1,805,600$ -$ 543,100$ 2,122,200$ -$ 334,800$ 440,000$ 4,400$ 5,250,100$
40.02 637,500$ -$ 220,000$ 374,000$ -$ 106,500$ 60,000$ -$ 1,398,000$
40.05 -$ -$ 337,500$ 750,000$ -$ 93,750$ -$ -$ 1,181,300$
40.06 1,139,550$ -$ 574,367$ 545,344$ -$ 225,567$ 146,589$ -$ 2,631,500$
40.07 2,837,160$ 7,500$ 1,083,650$ 3,049,345$ -$ 125,975$ 137,000$ 154,711$ 7,395,400$
40.08 -$ -$ -$ -$ -$ -$ -$ -$ -$

1,737,500$ 290,000$ 1,230,000$ 2,055,000$ -$ 615,000$ 75,000$ 240,000$ 6,242,500$
50.02 1,375,000$ 200,000$ 750,000$ 1,575,000$ -$ 375,000$ 75,000$ -$ 4,350,000$
50.05 137,500$ 90,000$ 180,000$ 180,000$ -$ 90,000$ -$ 90,000$ 767,500$
50.06 225,000$ -$ 300,000$ 300,000$ -$ 150,000$ -$ 150,000$ 1,125,000$
50.07 -$ -$ -$ -$ -$ -$ -$ -$ -$

11,027,300$ 1,181,500$ 6,424,200$ 12,548,000$ -$ 2,723,700$ 1,067,600$ 1,091,700$ 36,064,000$
LS 25% 2,756,900$ 295,400$ 1,606,100$ 3,137,000$ -$ 681,000$ 266,900$ 273,000$ 9,016,300$

7,116,000$ -$ 3,131,000$ 14,391,000$ -$ 10,874,000$ 509,000$ 3,405,000$ 39,426,000$

20,900,200$ 1,476,900$ 11,161,300$ 30,076,000$ -$ 14,278,700$ 1,843,500$ 4,769,700$ 84,506,300$
9,000,000$

70.04 9,000,000$
17,480,000$

80.01 LS 8% 2,886,000$
80.02 LS 6% 3,043,000$
80.03 LS 2% 1,690,000$
80.04 LS 8% 3,280,000$
80.05 LS 4% 1,443,000$
80.06 LS 1% 2,332,000$
80.07 LS 2% 1,296,000$
80.08 LS 2% 1,510,000$

38,846,000$
LS 35%

-$

150,000,000$

Buses

Site Utilities

Utility Relocation

Final Design
Project Management for Design and Construction

50  SYSTEMS
Traffic signals and crossing protection

Communications
Fare collection system and equipment

Central Control
Construction Subtotal

60 ROW & LAND

Segment Subtotal

70 VEHICLES

80 PROFESSIONAL SERVICES (applies to Cats. 10-50)

Contingency
100  FINANCE CHARGES

Total Cost

90 UNALLOCATED CONTINGENCY (35 %)

Preliminary Engineering/NEPA

Construction Administration & Management
Professional Liability and other Non-Construction Insurance

Legal; Permits; Review Fees by other agencies, cities, etc.
Surveys, Testing, Investigation, Inspection

Start up

TO
TA

L 
CO

ST

Temporary Facilities and other indirect costs during construction

10 GUIDEWAY & TRACK ELEMENTS (route miles)
Guideway: At-grade semi-exclusive (allows cross-traffic)

Guideway: At-grade in mixed traffic
20 STATIONS, STOPS, TERMINALS, INTERMODAL (number)

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
40 SITEWORK & SPECIAL CONDITIONS

At-grade station, stop, shelter, mall, terminal, platform

Demolition, Clearing, Earthwork

Site structures including retaining walls, sound walls
Pedestrian / bike access and accommodation, landscaping

Automobile, bus, van accessways including roads, parking lots

Corridor C - Preferred Alternative
Opinion of Cost
October 15, 2012

General Notes:

1. Right of way costs were determined by obtaining the percent of the parcel that would require acquisition  and multiplying the current , improved  value of the parcel by that percentage. This value was then increased by 25%.  Properties that were
deemed "development contributions" were not excluded from cost.

2. Each BRT platform would require two shelters and one ticket vending machine.Each shelter includes trash receptacles, bike racks, and benches.
3. Estimate for Vehicles cost is based on vehicles that would be needed at implementation and not future vehicles.
4. Streetscape improvements do not include decorative lighting  items.
5. Utility relocation costs were included as part of this estimate as a percentage of construction cost (25%) and do not include major utility relocations and betterments.
6. Reconstruction of existing intersections was categorized under section 40.
7. Traffic Signals that will likely be impacted by widening were categorized as signal modifications where as signals that  will be likely impacted by reconstruction were categorized as complete replacements.
8. Central Control costs were not included in this estimate.
9. 35% contingency was added to the overall cost (Including Professional Services).
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