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Executive Summary 
The purpose of this memorandum is to summarize the relative scoring and ranking of the alternatives 
considered for the City’s Long Term Control Plan Update (LTCPU). Following the relative scoring and 
ranking, a recommendation is provided for a shortlist of CSO Control Strategies for further development 
and evaluation, including project siting, feasibility of construction and refined project costs. 
 
Technical memoranda were developed separately to facilitate the scoring and ranking of the following 
technology alternatives: 

 Tunnels; 
 Storage Tanks; 
 CSO Disinfection; 
 Sewer Separation; and 
 Green Infrastructure. 

 
Combinations of alternatives were compiled for ranking the overall CSO control strategy, which include 
CS0-002 and CSO-003/4 collectively. A copy of the scoring spreadsheets is provided in Attachment A. 
The results of the scoring and subsequent ranking of the top five (5) CSO Control Strategies are provided 
in Table ES-1.  
 

Table ES-1 
CSO Control Strategy Ranking 

Rank Strategy 
No. 

CSO Control  
Strategy Score 

1 S-3 Separate Storage Tunnels for CSO 002 and CSOs 003/4 and 
Outfall Relocation for CSO 002 to the Potomac 3.98 

2 S-7 Storage Tunnel for CSO 003/4 and Tank at CSO 002 3.97 

3 S-1 Storage Tunnels for CSOs 002/3/4 3.86 

4 S-4 Separate Storage Tanks at CSO 002 and CSO 003/4 3.76 

5 S-8 Storage Tunnel for CSO 003/4 and Disinfection at CSO 002 3.69 
 
The top five ranked alternatives all scored well due to their ability to store the CSO and then send it to 
Alexandria Renew Enterprises (AlexRenew) Water Resources Reclamation Facility (WRRF) for an 
exceptional level of treatment. The store and treat approach allows for high levels of CSO volume 
reduction and bacteria reduction. Additionally, the store and treat approach provides good opportunities 
for the removal of additional nitrogen, phosphorous, and sediment from the Chesapeake Bay water shed. 
 
The recommended shortlist of alternatives is provided in Table ES-2. 
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Table ES-2 
Recommended Shortlist of Primary CSO Control Strategies 

Strategy 
No. CSO Control Strategy 

Combination of 
Technology 
Alternatives 

Outfall Location 

S-3 
 

Separate Storage Tunnels CSO-002 
and CSO-003/4 and Outfall Relocation 

for CSO-002 to the Potomac 

T1-A Hooffs Run 

T4-A Potomac River 

S-7 Storage Tunnel for 003/4 and Storage 
Tank at 002 

T1-A Hooffs Run 

ST002-A Hunting Creek 
Embayment 

S-1 One Storage Tunnel for CSO-002/3/4 T2-A Hooffs Run 
 
Additionally, it is recommended the City continue to consider and evaluate green infrastructure, sewer 
separation, regulator modifications, and real time control as complementary CSO Control Strategies. 
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Section 1 Introduction 

1.1 Alternatives Evaluation and Technical Memoranda 
Technical memoranda were developed to facilitate the scoring and ranking of the following technology 
alternatives: 

 Tunnels; 
 Storage Tanks; 
 CSO Disinfection; 
 Sewer Separation; and 
 Green Infrastructure. 

 
These alternatives are briefly described in the following sections, with more details available in the 
individual technical memoranda. 

1.2 Tunnels 
The basic tunnel alternatives considered for the City’s Long Term Control Plan Update (LTCPU) are 
described in detail in the Alternatives Evaluation: Tunnels Technical Memorandum and summarized in 
Table 1-1.  Tunnels that provide both storage and outfall relocation are considered. 
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Table 1-1 

Tunnel Alternatives 

Technology 
Alternative Name Description 

T1 Store and relocate CSO-003 
and CSO-004 to AlexRenew 

Divert flow from CSO-003 and CSO-004 into a tunnel that stores 
CSO flow and relocates excess CSO to a single pumped overflow 

at AlexRenew (CSO-002 addressed by other means). 

T2 
Store and relocate CSO-002, 
CSO-003, and CSO-004 to 

AlexRenew 

Divert flow from CSO-002, CSO-003, and CSO-004 into a tunnel 
that stores CSO flow and relocates excess CSO to a single 

pumped overflow at AlexRenew. The current CSO-002 and CSO-
003 overflow structure will remain as a relief for extreme wet 

weather events. 

T3 
Store and relocate CSO-002, 
CSO-003, and CSO-004 to 

the Potomac River 

Storage tunnel capturing CSO-002, CSO-003, and CSO-004 for 
storage. Any CSO volume in excess of the tunnel will flow to the 
Potomac River north of the Wilson Bridge. CSO 002 and CSO-

003 are maintained for extreme wet weather events. 

T4 
Store and relocate CSO-003 
and CSO-004 to AlexRenew 
and relocate CSO-002 to the 

Potomac River 

Two tunnels, one relocating CSO-003 and CSO-004 to 
AlexRenew (Alternative T1) and a second separate tunnel 

capturing CSO-002 only and conveying CSO-002 flow to the 
Potomac River north of the Wilson Bridge. CSO 002 is maintained 

for extreme events. 

1.2.1 Alternative T1 – Tunnel Storage for CSO-003 and CSO-004 and Relocate CSO-004 to 
AlexRenew 

Alternative T1 captures all flow from the current CSO-003 and CSO-004 and diverts those flows into a 
tunnel that stores and conveys the flow to the AlexRenew WRRF. Flows stored by the tunnel are pumped 
once the rain event has passed to the WRRF for treatment by a dewatering pump station. If the volume of 
flow from CSO-003 and CSO-004 is in excess of the storage capacity of the tunnel and/or treatment at the 
WRRF, excess flow is pumped by the Wet Weather Pump Station (WWPS) to a relocated outfall at the 
WRRF. Alternative T1 includes a tunnel that extends from the intersection of Duke Street and 
Daingerfield Road to the AlexRenew WRRF. An 8-ft diameter, 2,600-ft tunnel is the basis of the 
evaluation. 

1.2.2 Alternative T2 – Tunnel Storage for CSO-002, CSO-003, and CSO-004 and Relocate CSO-
004 to AlexRenew 

As with Alternative T1, tunnel Alternative T2 captures all flow from CSO-003 and CSO-004 to be stored 
in the tunnel and conveyed to AlexRenew for treatment. In addition under Alternative T2, flows from 
CSO-002, up to the design volume, are also captured and conveyed to AlexRenew. Overflow volumes in 
excess of the storage capacity and/or treatment are pumped by the WWPS to a relocated outfall. 
Alternative T2 includes the tunnel as described in section 1.2.1 that extends from Duke Street to the 
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AlexRenew WRRF.  Additionally, the tunnel continues from AlexRenew to the vicinity of CSO-002 
where it intercepts overflows. The proposed length of the CSO-003/004 tunnel plus the length of the 
CSO-002 tunnel is approximately 7,400-LF. An 8-ft diameter tunnel is the basis of the evaluation. 

1.2.3 Alternative T3 – Combine CSO-002, CSO-003, and CSO-004 and Relocate to the Potomac 
River 

Alternative T3 is identical to Alternative T2 with one modification: instead of the WWPS pumping excess 
volume at AlexRenew into Hooffs Run, the tunnel is extended due east to the Potomac River where the 
WWPS pumps excess flow into the Potomac River. This alternative still stores the same volume of CSO 
as Alternative T2, however any flow in excess of the tunnel capacity overflows to the Potomac River 
instead of Hooffs Run and results improved water quality in Hooffs Run and Hunting Creek. 

1.2.4 Alternative T4 – Relocate CSO-002 to the Potomac River 
Alternative T4 addresses CSO-002 by constructing a tunnel to store the overflows and during large wet 
weather events; flow in excess of the tunnel volume will overflow by gravity to a relocated outfall into the 
Potomac River. Under Alternative T4, CSO-003 and CSO-004 are addressed by other means. Alternative 
T4 includes a tunnel that extends from the intersection of Green Street and Royal Street to the Potomac 
River. A 15-ft diameter, 1,700-ft tunnel is the basis of this evaluation. 

1.3 Storage Tanks 

1.3.1 Alternative ST002-A 
Alternative ST002-A is a 2.0 MG below grade storage tank that stores overflow from CSO-002. The size 
of the tank is manageable and there are locations available close to the outfall for the installation of the 
tank. The alternative includes a dewatering pump station, screening, and odor control. 

1.3.2 Alternative ST003/4-A 
Alternative ST003/4-A is a 0.8 MG below grade storage tank that stores overflow from CSO-003 and 
CSO-004. Locations for storage at CSO-003 and CSO-004 are very limited and construction will be 
challenging. The alternative includes a dewatering pump station, screening, and odor control. 

1.4 Disinfection 

1.4.1 Alternative D002-A 
Alternative D002-A is a 120,000 gallon below grade chlorine contact tank that will capture and disinfect 
overflows from CSO-002. The size of the tank and facilities are manageable and there are locations 
available close to the outfall. The alternative includes chemical pumping and storage for sodium 
hypochlorite and bisulfite, a building, screening, and associated appurtenances. 
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1.4.2 Alternative ST003/4-A 
Alternative D003/4-A is an 80,000 gallon below grade chlorine contact tank that will capture and 
disinfect overflows from CSO-003 and CSO-004. Locations for disinfection facilities at CSO-003 and 
CSO-004 are very limited and construction will be challenging. The storage of chemicals in the highly 
urbanized area will also be challenging. The alternative includes chemical pumping and storage for 
sodium hypochlorite and bisulfite, a building, screening, and associated appurtenances. 

1.5 Sewer Separation 

1.5.1 Alternative SE002-Royal 
Alternative SE002-Royal is separating 195 acres in the Royal Street Combined Sewer Area. The strategy 
for separation in the Royal Street area is separating the sanitary flow from the combined sewer wherever 
possible. With this approach the combined sewer lines are converted to storm sewers. However, until all 
separation is completed, the bypass structure must remain and CSO volumes will not be noticeably 
reduced. Sanitary sewage that is diverted into a separate sanitary sewer will reduce the bacteria 
concentration of CSO discharges until separation is fully complete, at which time the CSO outfall will be 
converted to a storm outfall. 

1.5.2 Alternative SE003/4-King and West 
Alternative SE003/4-King and West is separation of 91 acres in the King and West Combined Sewer 
Area. The overall strategy for separating the King and West area is to divert all sanitary flow to the 
Potomac Yard Trunk Sewer. In diverting sanitary sewage to the Potomac Yard Trunk Sewer, the existing 
combined trunk line is converted into a pure storm sewer. However, until all separation is completed, the 
bypass structure must remain and CSO volumes will not be noticeably reduced. Sanitary sewage that is 
diverted from the combined sewer into the Potomac Yard Trunk Sewer will reduce the bacteria 
concentration of CSO discharges until the separation is fully complete, at which time the CSO outfall will 
be converted to a storm outfall. 

1.6 Green Infrastructure (GI) 

1.6.1 Alternative GI002-Royal 
Alternative GI002-Royal is targeting the treatment of runoff from approximately 1 acre of impervious 
cover with GI for City-owned parcels in the Royal Street Combined Sewer Area. Additionally, the 
alternative is targeting approximately 6.5 acres in the City-owned right-of-way in the area. If fully 
implemented an estimated 8% reduction in CSO volume could be achieved in the area. 

1.6.2 Alternative GI003/4-King and West 
Alternative GI003/4-King and West is targeting the treatment of runoff from approximately 0.8 acres of 
impervious cover with GI for City-owned parcels in the King and West Combined Sewer Area. 
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Additionally, the alternative is targeting approximately 4 acres in the City-owned right-of-way in the area. 
If fully implemented an estimated 12% reduction in CSO volume could be achieved in the area. 
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Section 2 CSO Control Strategies 
The technologies developed in the alternatives technical memoranda, and summarized in Section 1, were 
maintained as standalone technologies or combined with other technologies for evaluating an overall CSO 
Control Strategy, which includes CS0-002 and CSO-003/4 collectively.  The CSO Control Strategies are 
presented in Table 2-1.  Figure 2-1 provides an overview of the shortlist process. 
 

Table 2-1 
Summary of CSO Control Strategies 

Strategy 
No. CSO Control Strategy 

Combination of 
Technology 
Alternatives 

Outfall Location 

S-1 One Storage Tunnel for CSO-002/3/4 T2-A Hooffs Run 

S-2 One Storage Tunnel CSO-002/3/4 and 
Outfall Relocation to the Potomac T3-A Potomac River 

S-3 
Separate Storage Tunnels CSO-002 

and CSO-003/4 and Outfall Relocation 
for CSO-002 to the Potomac 

T1-A Hooffs Run 

T4-A Potomac River 

S-4 Separate Storage Tanks at CSO 002 
and CSO 003/4 

ST003/4-A Hooffs Run 

ST002-A Hunting Creek 
Embayment 

S-5 All Disinfection 
D003/4-A Hooffs Run 

D002-A Hunting Creek 
Embayment 

S-6 All Separation 
SE003-King&West N/A 

SE002-Royal N/A 

S-7 Storage Tunnel for CSO-003/4 and 
Storage Tank at CSO-002 

T1-A Hooffs Run 

ST002-A Hunting Creek 
Embayment 

S-8 Storage Tunnel for CSO-003/4 and 
Disinfection at CSO-002 

T1-A Hooffs Run 

D002-A Hunting Creek 
Embayment 

S-9 All Green Infrastructure 
GI003/4-King&West Hooffs Run 

GI002-Royal Hunting Creek 
Embayment 

 
 
  



City of Alexandria, Virginia 
Department of Transportation and Environmental Services 

CCS Long Term Control Plan Update 

Alternative Evaluation: Ranking and Recommendation 
Section 2 

 
 

2-2 

Figure 2-1 
LTCPU Shortlist Process 
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Section 3 Scoring and Ranking 

3.1 Scoring and Ranking Approach 
In the individual alternatives memoranda, each technology was evaluated based criterion defined in the 
Evaluation Criteria Technical Memorandum, which are summarized in Table 3-1.  The criterion rankings 
of the individual technology alternatives were converted to a numeric score. A weighting was then 
applied to the numeric score for each criterion and then summed to determine an overall score for CSO-
002 and then for CSO-003/4. 
 

Table 3-1 
Evaluation Criteria and Weighting Values 

Evaluation Criteria Weighting 
Cost 40% 
CSO Reduction 10% 
Effectiveness 15% 
Implementation 5% 
Impact to the Community 10% 
Expandability 2.5% 
Net Environmental Benefit 5% 
Nutrient Credits for the Chesapeake Bay TMDL 5% 
Permitting Issues 2.5% 
Required Maintenance 5% 

 
Once each alternative was scored, combinations of alternatives were compiled for ranking the overall 
CSO control strategy, which includes CS0-002 and CSO-003/4 collectively. A copy of the scoring 
spreadsheets is provided in Attachment A. The results of the scoring and subsequent ranking of the CSO 
Control Strategies are provided in Table 3-2. 
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Table 3-2 
CSO Control Strategy Ranking 

Rank Strategy 
No. 

CSO Control  
Strategy Score 

1 S-3 Separate Storage Tunnels for CSO 002 and CSOs 003/4 and 
Outfall Relocation for CSO 002 to the Potomac 3.98 

2 S-7 Storage Tunnel for CSO 003/4 and Tank at CSO 002 3.97 

3 S-1 Storage Tunnels for CSOs 002/3/4 3.86 

4 S-4 Separate Storage Tanks at CSO 002 and CSO 003/4 3.76 

5 S-8 Storage Tunnel for CSO 003/4 and Disinfection at CSO 002 3.69 

6 S-2 Storage Tunnels for CSOs 002/3/4 and Outfall Relocation to 
the Potomac 3.68 

7 S-5 All Disinfection 3.34 

8 S-9 All Green Infrastructure 3.13 

9 S-6 All Separation 2.10 

3.2 Scoring and Ranking Observations 
Overall, the scoring between the alternates was relatively close. There is only 0.22 points separating the 
4th ranked alternative from the 1st ranked alternative. 
 
The top four ranked alternatives all scored well due to their ability to store the CSO and then send it to 
AlexRenew WRRF for an exceptional level of treatment. The store and treat approach allows for high 
levels of CSO volume reduction and bacteria reduction. Additionally, the store and treat approach 
provides good opportunities for the removal of additional nitrogen, phosphorous and sediment from the 
Chesapeake Bay watershed. 
 
The top two ranked alternatives, as well as the forth rank alternative, propose strategies that provide 
separate infrastructure solutions for CSO-002 and CSO-003/4 rather than combined infrastructure joining 
the two into a single outfall. 
 
There is a project currently under consideration by the City, AlexRenew, and Fairfax County, but 
independent of the LTPCU, to provide wet weather improvements including reduction of sanitary sewer 
overflows (SSOs), address basement backups during large wet weather events, as well combined sewer 
benefits. The project under consideration includes a 6-foot storage tunnel from CSO-004 to AlexRenew, a 
diversion structure, and a wet weather pumping station. The top three ranked CSO Control Strategies for 
the LTCPU all include a tunnel from CSO-003/4 to the AlexRenew WRRF; however, it is upsized to 
capture addition combined sewage from CSO-003. 
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The fourth ranked CSO control strategy, S-4 Separate Storage Tanks, scores well, but there is concern 
regarding the ability to construct a storage tank in the very urbanized area around CSOs 003 and 004.    
The sixth ranked CSO control strategy (S-2) adds considerable cost due to the longer tunnel without an 
equivalent increase in value in terms of CSO reduction and bacteria reduction. 
 
Separation (S-6) scored the lowest primarily due to its high cost, negative impact on the community, and 
lack of nutrient credits. Disinfection, as a standalone technology (S-5), or in combination with a tunnel 
(S-8), scored poorly due to lack of CSO volume reduction, negative impact on the community, and lack of 
nutrient credits. Green infrastructure (S-9) received a low score; however, should not be considered as a 
primary control strategy as it falls well short of achieving the bacteria reduction required by the TMDL. 
However, both sewer separation and green infrastructure could be utilized as a complementary strategy in 
combination with the storage tanks and tunnel storage alternatives. 
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Section 4 Recommendation 

4.1 Short List of Alternatives 
The recommended shortlist of alternatives for further evaluation as part of the LTCPU is provided in 
Table 4-1.   

Table 4-1 
Recommended Shortlist of Primary CSO Control Strategies 

Strategy 
No. CSO Control Strategy 

Combination of 
Technology 
Alternatives 

Outfall Location 

S-3 
Separate Storage Tunnels CSO-002 

and CSO-003/4 and Outfall Relocation 
for CSO-002 to the Potomac 

T1-A Hooffs Run 

T4-A Potomac River 

S-7 Storage Tunnel for 003/4 and Storage 
Tank at 002 

T1-A Hooffs Run 

ST002-A Hunting Creek 
Embayment 

S-1 One Storage Tunnel for CSO-002/3/4 T2-A Hooffs Run 
 
Parsed a different way, the shortlist of CSO Control Strategies can be presented as specific projects to 
consider: 
 

 Storage tunnel from CSO-003/4 to AlexRenew WRRF, with stored flow pumped to the 
AlexRenew WRRF and remaining overflows at Hooffs Run; 

 Storage tunnel from CSO-002 to the Potomac River, with stored flow pump to the AlexRenew 
WRRF and remaining overflows at the Potomac River; 

 Storage tank at CSO-002 with stored flow pump to the AlexRenew WRRF and remaining 
overflows at the Hunting Creek Embayment; and 

 Storage tunnel from CSO-002 and CSO-003/4 connecting and terminating at the AlexRenew 
WRRF, with stored flow pumped to the AlexRenew WRRF and remaining overflows at Hooffs. 

 
It is recommended the City proceed with the refinement and further development of these projects. 

4.2 Complementary Alternative Technologies 
It is recommended the City continue to investigate the following as complementary CSO Control 
Strategies: 

 Green Infrastructure; 
 Sewer Separation; 
 Regulatory Modifications; and 
 Real Time Control. 
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The potential for GI projects are estimated to reduce the total CSO volume by up to 5-10% in a typical 
rainfall year.  The GI alternatives will not achieve the TMDL bacteria reductions on their own; however, 
GI is an environmental positive and complementary control strategy that can be cost effective when the 
full benefits of GI are considered. It is recommend the City commit a portion of the overall LTCPU 
budget to GI. It is further recommended the GI improvements be tied to redevelopment or infrastructure 
renewal projects whenever practicable, along with City-led projects. 
 
As outlined in the City’s Area Reduction Plan (ARP), separation, when tied to redevelopment in the City, 
can be an effective complementary strategy. Over time, as separation occurs, the bacteria concentration 
and loads associated with each overflow will decrease. The ARP is a well established complementary 
strategy and does not require further development at this time. 
 
Regulator modifications and real time control were both identified as complementary technologies in the 
CSO Control Technology Screening Technical Memorandum.  These concepts can be incorporated into 
the selected primary CSO control strategies as the designs progress. 

4.3 Program Enhancements 
The CSO Control Technology Screening Technical Memorandum also identified a series of program 
enhancements that are generally good practices, but will likely have little impact on the water quality 
(bacteria reduction) and CSO control goals, including: 

 Catch Basin Modifications (for floatable control); 
 Water Conservation; 
 Catch Basin Stenciling; and 
 Fats, Oils, and Grease (FOG) Program. 

 
These are program enhancements which may or may not be formally incorporated in the final LTPCU. 

4.4 Additional Investigation Needs 
Based on the recommended short list of primary and complementary control strategies, the follow items 
are anticipated for further investigation and alternative development: 

 Geotechnical and soil permeability study; 
 Detailed site selection and alignment study; 
 Develop a GI demonstration project; and 
 Develop a detailed phasing and implementation plan. 
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Summary of Alternative Scoring and Ranking 
 
 



City of Alexandria
LTCPU Alternatives Ranking

CSO 002

Table A1:  CSO 002 Alternative Scoring
Date: 5/18/2015

Evaluation Criteria NPW Cost Cost CSO Reduction Effectiveness
Implementation 

Effort
Impact to the 
Community Expandability

Net Environmental 
Benefit

Nutrient Credits; 
Bay TMDL Permitting Issues

Required 
Maintenance Weighted Totals Ranking

Weighting 40.0% 10.0% 15.0% 5.0% 10.0% 2.5% 5.0% 5.0% 2.5% 5.0% 100%
T4-A $37.2 4.5 4 5 4 3 4 3 2 1 3 3.97 1
ST002-A $32.8 4.6 4 4 5 3 2 3 2 4 3 3.94 2
D002-A $17.3 5.0 0 5 5 1 1 3 0 2 2 3.43 3
SE002-Royal $174.6 1.0 5 3 2 1 5 2 0 3 5 2.10 5
GI002-Royal $63.7 3.8 1 1 4 5 5 5 2 3 3 3.18 4



City of Alexandria
LTCPU Alternatives Ranking

CSO 003-4

Table A2:  CSO 003/4 Alternative Scoring
Date: 5/18/2015

Evaluation Criteria NPW Cost Cost CSO Reduction Effectiveness
Implementation 

Effort
Impact to the 
Community Expandability

Net Environmental 
Benefit

Nutrient Credits; 
Bay TMDL Permitting Issues

Required 
Maintenance Weighted Totals Ranking

Weighting 40.0% 10.0% 15.0% 5.0% 10.0% 2.5% 5.0% 5.0% 2.5% 5.0% 100%
T1-A $66.8 4.1 4 4 4 4 4 3 1 3 3 3.78 1
ST003/4-A $56.6 4.7 4 4 1 1 1 3 1 1 3 3.43 2
D003/4-A $51.4 5.0 0 5 2 1 1 3 0 1 2 3.25 3
SE003-King&West $123.1 1.0 5 3 2 1 5 2 0 3 5 2.10 5
GI003/4-King&West $75.4 3.7 1 1 4 5 5 5 1 3 3 3.06 4
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Table A3: CSO Control Strategies
Date: 5/18/2015

No. CSO Control Strategy Alternatives NPW Cost Cost CSO Reduction Effectiveness
Implementation 

Effort
Impact to the 
Community Expandability

Net Environmental 
Benefit

Nutrient Credits; 
Bay TMDL Permitting Issues

Required 
Maintenance Weighted Totals Ranking

40.0% 10.0% 15.0% 5.0% 10.0% 2.5% 5.0% 5.0% 2.5% 5.0% 100%

S-1
Storage Tunnels for CSOs 
002/3/4 T2-A $116.7 4.2 4 4 4 4 3 3 3 3 3 3.86 3

S-2

Storage Tunnels for CSOs 
002/3/4 and Outfall Relocation 
to the Potomac T3-A $128.6 4.0 4 5 4 2 3 3 3 1 3 3.68 6

T1-A $66.8 4 4 4 4 4 3 1 3 3

T4-A $37.2 4 5 4 3 4 3 2 1 3

Total $104.0 4.4 4 4.5 4 3.5 4 3 3 2 3 3.98 1
ST003/4-A $56.6 4 4 1 1 1 3 1 1 3

ST002-A $32.8 4 4 5 3 2 3 2 4 3
Total $89.4 4.6 4 4 3 2 1.5 3 3 2.5 3 3.76 4

D003/4-A $51.4 0 5 2 1 1 3 0 1 2
D002-A $17.3 0 5 5 1 1 3 0 2 2

Total $68.7 5.0 0 5 3.5 1 1 3 0 1.5 2 3.34 7
SE003-King&West $123.1 5 3 2 1 5 2 0 3 5

SE002-Royal $174.6 5 3 2 1 5 2 0 3 5
Total $297.7 1.0 5 3 2 1 5 2 0 3 5 2.10 9

T1-A $66.8 4 4 4 4 4 3 1 3 3
ST002-A $32.8 4 4 5 3 2 3 2 4 3

Total $99.6 4.5 4 4 4.5 3.5 3 3 3 3.5 3 3.97 2
T1-A $66.8 4 4 4 4 4 3 1 3 3

D002-A $17.3 0 5 5 1 1 3 0 2 2
Total $84.1 4.7 2 4.5 4.5 2.5 2.5 3 1 2.5 2.5 3.69 5

GI003/4-King&West $75.4 1 1 4 5 5 5 1 3 3
GI002-Royal $63.7 1 1 4 5 5 5 2 3 3

Total $139.1 3.8 1 1 4 5 5 5 1.5 3 3 3.13 8

Table A4:  Control Strategy Ranking
Date: 5/18/2015

Rank No. CSO Control Strategy Score

1 S-3

Separate Storage Tunnels for 
CSO 002 and CSOs 003/4 and 
Outfall Relocation for CSO 002 
to the Potomac 3.98

2 S-7
Storage Tunnel for CSO 003/4 
and Tank at CSO 002 3.97 0.01

3 S-1
Storage Tunnels for CSOs 
002/3/4 3.86 0.11

4 S-4
Separate Storage Tanks at CSO 
002 and CSO 003/4 3.76 0.11

5 S-8
Storage Tunnel for CSO 003/4 
and Disinfection at CSO 002 3.69 0.06

6 S-2

Storage Tunnels for CSOs 
002/3/4 and Outfall Relocation 
to the Potomac 3.68 0.01

7 S-5 All Disinfection 3.34 0.34
8 S-9 All Green Infrastructure 3.13 0.20
9 S-6 All Separation 2.10 1.03

S-9 All Green Infrastructure

S-3

Separate Storage Tunnels for 
CSO 002 and CSOs 003/4 and 
Outfall Relocation for CSO 002 
to the Potomac

S-7
Storage Tunnel for CSO 003/4 
and Tank at CSO 002

S-8
Storage Tunnel for CSO 003/4 
and Disinfection at CSO 002

S-4
Separate Storage Tanks at 
CSO 002 and CSO 003/4

S-5 All Disinfection

S-6 All Separation
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