

VIRGINIA PAVING 2 WEEK SCHEDULE City of Alexandria
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS
 NIGHT WORK DAY WORK

	SUNDAY 11/9/2025	MONDAY 11/10/2025	TUESDAY 11/11/2025	WEDNESDAY 11/12/2025	THURSDAY 11/13/2025	FRIDAY 11/14/2025	SATURDAY 11/15/2025
MILLING CREW #1		LEE STREET			LEE STREET	LEE STREET	
		Dead End - King St.		Dead End - King St.	Dead End - King St.	Dead End - King St.	
			NO WORK				
		7am-5pm		7am-5pm	7am-5pm	7am-5pm	
TRAFFIC CREW #1		LEE STREET		LEE STREET	LEE STREET	LEE STREET	
		Dead End - King St.	NO WORK	Dead End - King St.	Dead End - King St.	Dead End - King St.	
		7am-5pm		7am-5pm	7am-5pm	7am-5pm	
TRAFFIC CREW #2					LEE STREET	LEE STREET	
					Dead End - King St.	Dead End - King St.	
		NO WORK	NO WORK	NO WORK			
					7am-5pm	7am-5pm	
PAVING CREW #1					LEE STREET	LEE STREET	
					Dead End - King St.	Dead End - King St.	
		NO WORK	NO WORK	NO WORK			
					7am-5pm	7am-5pm	

	11/16/2025	11/17/2025	11/18/2025	11/19/2025	11/20/2025	11/21/2025	11/22/2025
MILLING CREW #1							
TRAFFIC CREW #1							
TRAFFIC CREW #2		LEE STREET					
		Dead End - King St.					
		7am-5pm					
PAVING CREW #1		LEE STREET					
		Dead End - King St.					
		7am-5pm					